

Dates			
Start	3/3/25, 8:00 AM	Finish	6/30/25, 5:00 PM
Baseline Start	3/3/25, 8:00 AM	Baseline Finish	6/30/25, 5:00 PM
Actual Start		Actual Finish	

Duration			
Scheduled	86 days	Remaining	86 days
Baseline	86 days	Actual	0 days
		Percent Complete	0%

Work			
Scheduled	2,007.2 hours	Remaining	2,007.2 hours
Baseline	2,007.2 hours	Actual	0 hours

Costs			
Scheduled	UAH66568.40	Remaining	UAH66568.40
Baseline	UAH66497.00	Actual	UAH0.00
		Variance	UAH0.00

Notes			
-------	--	--	--